





Expected Implementation Time Lines



	Open MPI	MPICH2	MVAPICH2
NB collectives	Done	Done	Done
Tool Interface	End 2012	Done	Done
Non-collective comm create	End 2012	Done	Done
RMA	Done	11/12	Mid 2013
FTN Bindings	Done	11/12	Mid 2013
Neighborhood collectives		Done	Done
New Data Types	Done	Done	Done
Large Counts		11/12	Done
Matched Probe	Done	Done	Done
Topology Aware Comm Create		Done	Done

Expected Implementation Time Lines



	Fujitsu	Cray	IBM PE	IBM -Platform
NB collectives	Mid 2013	Q4 2013	MPICH2+rel delta	Q4 2012
Tool Interface	End 2013			2013 staged
Non-collective comm create	End 2013			
RMA	Mid 2013			
FTN Bindings	Mid 2013			
Neighborhood collectives				
New Data Types	Mid 2013			
Large Counts				
Matched Probe	Mid 2013			
Topology Aware Comm Create				