

Things to do for 4.1

- Add process topology functions that create communicators to the various lists throughout the chapter
 - Issue #497, PR yet to create
- Remove/improve text for callback-copy functions
 - Issue #496, PR yet to create
- Improve semantic index (c.f Dan's work on pt2pt chapter)
 - Issue #237 (continued), PR yet to create
- Library examples to reformat
 - Issue #229 (continued), PR yet to create
- Process → MPI Process where relevant
 - Issue #??? → PR#590
- Fix incorrect usage of ranks/tasks/etc
 - Issue #474 → PR#566