

	Open MPI	MPICH2	MVAPICH2	SGI	Cray	IBM PE	IBM - Platform
NB collectives	Fall 2012	Done	Early 2013	Spring 2014	Q4 2013	MPICH2+rel delta	Q4 2012
Tool Interface		Done	Early 2013	Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
Non-coll comm Create	End 2012	Done	Early 2013	Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
RMA	Fall 2012	11/12	Mid 2013	Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
FTN Bindings	Fall 2012	11/12	Mid 2013	Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
Neighborhood colls		Done	Early 2013	Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
New Data Types	Done	11/12	Mid 2013	Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
Large Counts				Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
Matched Probe	Done			Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged
Topology Aware Comm Create				Spring 2014	Q4 2013	MPICH2+rel delta	2013 staged